

Provisional VfM 2008/09 Timetable

	Email Questionnaire	Questionnaire deadline	Draft Report	Final Report
Finance	01/09/2009	25/09/2009	09/10/2009	24/11/2009
HR	02/09/2009	02/10/2009	16/10/2009	01/12/2009
ICT	03/09/2009	09/10/2009	23/10/2009	08/12/2009
Estates	04/09/2009	16/10/2009	30/10/2009	15/12/2009
Procurement	07/09/2009	23/10/2009	06/11/2009	22/12/2009